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ESTIMATE RUN 10/05/2009

ESTIMATE SUMMARY 13:33:23

CONTID: C16170         ESTIMATE NO: 0003 PROG 2005

PCN: 16170-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: 104TH AVENUE BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR0253-198                    

I-25: 104TH AVENUE BRIDGE REPL

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 06/29/2009

5670 FRANKLIN STREET DATE LET 04/23/2009 DATE WORK BEGAN 06/29/2009

 DATE AWARDED 05/04/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/20/2009 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 06/29/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,024,345.11 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,467,497.44 NON-PARTICIPATING 277,604.58

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
507,473.97

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,328.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.39

TIME ALLOW:

ORIG TIME ALLOW:

540 CALENDAR DAYS

CALENDAR DAYS540

17.60%

5,787,921.77

277,604.58

785,078.55

776,750.41

$

$

$

$

61,400.00

1,175,023.34

1,236,423.34

550,345.84

1,786,769.18

-28,290.70

0.00

1,758,478.48

0.00

AMOUNT DUE 1,758,478.48 776,750.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 776,750.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.5
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 2.720 2.720

ACRE 0.000 0.00

3,500.00000 2.720 9,520.00

201-00001  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

202-00000  
 

0015 REMOVAL OF TREE 7.000 7.000

EACH 0.000 0.00

185.00000 7.000 1,295.00

202-00010  
 

0020 REMOVAL OF INLET 2.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

202-00019  
 

0025 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

202-00024  
 

0030 REMOVAL OF DITCH LINING 370.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00025  
 

0035 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-00037  
 

0040 REMOVAL OF DELINEATOR 20.000 1.000

EACH 0.000 0.00

8.00000 1.000 8.00

202-00090  
 

0045 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 679.000 635.800

SY  0.000 0.00

5.50000 635.800 3,496.90

202-00190  
 

0050 REMOVAL OF MEDIAN COVER 0.000 0.000

SY  0.000 0.00

18.00000 0.000 0.00

202-00195  
 

0055 REMOVAL OF SIDEWALK 1,146.800 847.000

SY  0.000 0.00

8.00000 847.000 6,776.00

202-00200  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB 870.000 217.000

LF  0.000 0.00

0.50000 217.000 108.50

202-00201  
 

0065 REMOVAL OF GUTTER 135.000 61.000

LF  0.000 0.00

3.00000 61.000 183.00

202-00202  
 

0070 REMOVAL OF CURB AND GUTTER 3,900.000 2,791.000

LF  0.000 0.00

3.00000 2,791.000 8,373.00

202-00203  
 

0075 REMOVAL OF CONCRETE CURB RAMP 177.600 176.000

SY  0.000 0.00

11.00000 176.000 1,936.00

202-00206  
 

0080 REMOVAL OF CONCRETE PAVEMENT 62.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

202-00210  
 

0085 REMOVAL OF ASPHALT MAT 16,006.000 5,012.000

SY  0.000 0.00

5.35000 5,012.000 26,814.20

202-00220  
 

0090 REMOVAL OF ASPHALT MAT (PLANING) 2,963.000 0.000

SY  0.000 0.00

2.54000 0.000 0.00

202-00240  
 

0095 *REMOVAL OF PAVEMENT MARKING 4,000.000 2,934.000

SF  0.000 0.00

1.00000 2,934.000 2,934.00

202-00250  
 

0100 REMOVAL OF GROUND SIGN 7.000 3.000

EACH 0.000 0.00

35.00000 3.000 105.00

202-00810  
 

0105 REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

202-00821  
 

0110 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500

L S 0.000 0.00

5,945.00000 0.500 2,972.50

202-00828  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF CONCRETE FOUNDATION AND SLAB 0.000 0.000

SY  0.000 0.00

350.00000 0.000 0.00

202-00950  
 

0120 *REMOVAL OF GUARDRAIL TYPE 3 857.000 857.000

LF  0.000 0.00

2.15000 857.000 1,842.55

202-01130  
 

0125 REMOVAL OF GUARDRAIL TYPE 7 248.000 104.000

LF  0.000 0.00

18.00000 104.000 1,872.00

202-01170  
 

0130 *REMOVAL OF END ANCHORAGE 6.000 3.000

EACH 0.000 0.00

144.25000 3.000 432.75

202-01300  
 

0135 *CLEAN VALVE BOX 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

202-04005  
 

0140 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 18,253.000 4,700.000

CY  0.000 0.00

9.00000 4,700.000 42,300.00

203-00010  
 

0145 MUCK EXCAVATION 1,500.000 347.000

CY  1,121.000 16,815.00

15.00000 1,468.000 22,020.00

203-00100  
 

0150 PROOF ROLLING 20.000 1.000

HOUR 2.500 225.00

90.00000 3.500 315.00

203-01100  
 

0155 *POTHOLING 45.000 17.000

HOUR 3.000 645.00

215.00000 20.000 4,300.00

203-01597  
 

0160 SWEEPING (WITH PICKUP BROOM) 96.000 20.000

HOUR 3.000 375.00

125.00000 23.000 2,875.00

203-01622  
 

0165 TOPSOIL 135.000 0.000

CY  60.000 3,000.00

50.00000 60.000 3,000.00

207-00205  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EROSION LOG (12 INCH) 570.000 360.000

LF  94.000 366.60

3.90000 454.000 1,770.60

208-00002  
 

0175 *SILT FENCE 9,000.000 2,622.000

LF  0.000 0.00

0.90000 2,622.000 2,359.80

208-00020  
 

0180 *GRAVEL BAG 138.000 106.000

LF  32.000 302.40

9.45000 138.000 1,304.10

208-00034  
 

0185 *CONCRETE WASHOUT STRUCTURE 12.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

208-00045  
 

0190 *STORM DRAIN INLET PROTECTION 10.000 5.000

EACH 2.000 350.00

175.00000 7.000 1,225.00

208-00050  
 

0195 *STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000

EACH 0.000 0.00

1,050.00000 6.000 6,300.00

208-00070  
 

0200 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 400.000 3.000

HOUR 7.000 245.00

35.00000 10.000 350.00

208-00103  
 

0205 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 200.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00105  
 

0210 *EROSION CONTROL SUPERVISOR 1,200.000 107.500

HOUR 58.000 1,450.00

25.00000 165.500 4,137.50

208-00205  
 

0215 RESET GROUND SIGN 45.000 9.500

EACH 0.000 0.00

180.00000 9.500 1,710.00

210-00810  
 

0220 RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

210-00815  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

353.00000 0.000 0.00

210-00866  
 

0230 ADJUST VALVE BOX 8.000 0.000

EACH 1.000 125.00

125.00000 1.000 125.00

210-04050  
 

0235 DEWATERING 1.000 0.000

L S 0.000 0.00

18,000.00000 0.000 0.00

211-03005  
 

0240 *SEEDING (NATIVE) 5.000 0.000

ACRE 0.000 0.00

650.00000 0.000 0.00

212-00006  
 

0245 *SOIL CONDITIONING 5.000 0.000

ACRE 0.000 0.00

1,650.00000 0.000 0.00

212-00032  
 

0250 *MULCHING (WEED FREE) 5.000 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

213-00003  
 

0255 *MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0260 *SOIL BINDER 5.000 0.000

ACRE 0.000 0.00

415.00000 0.000 0.00

213-00100  
 

0265 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000

EACH 0.000 0.00

325.40000 0.000 0.00

214-00220  
 

0270 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,880.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00041  
 

0275 *SOIL RETENTION MAT (CELLULAR) 500.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

216-00045  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

217-00020  
 

0285 *PRAIRIE DOG MANAGEMENT 1.000 0.500

L S 0.000 0.00

7,895.00000 0.500 3,947.50

240-00100  
 

0290 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

2,500.00000 0.500 1,250.00

250-00010  
 

0295 *MONITORING TECHNICIAN 20.000 0.000

HOUR 0.000 0.00

59.00000 0.000 0.00

250-00050  
 

0300 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

250-00110  
 

0305 AGGREGATE BASE COURSE (CLASS 6) 200.000 44.000

CY  0.000 0.00

22.00000 44.000 968.00

304-06007  
 

0310 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 4.960

TON 0.000 0.00

93.95000 4.960 465.99

403-00720  
 

0315 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,586.000 0.000

TON 2,438.350 96,070.99

39.40000 2,438.350 96,070.99

403-33841  
 

0320 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,131.000 0.000

TON 0.000 0.00

58.95000 0.000 0.00

403-34871  
 

0325 CONCRETE PAVEMENT (6 INCH) 62.000 0.000

SY  0.000 0.00

36.00000 0.000 0.00

412-00600  
 

0330 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 221.000 0.000

SY  0.000 0.00

42.00000 0.000 0.00

412-00605  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 GEOTEXTILE (EROSION CONTROL) (CLASS B) 84.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

420-00101  
 

0340 *DRILLED CAISSON (42 INCH) 34.000 0.000

LF  0.000 0.00

248.00000 0.000 0.00

503-00042  
 

0345 *DRILLED CAISSON (48 INCH) 42.000 0.000

LF  0.000 0.00

277.00000 0.000 0.00

503-00048  
 

0350 RIPRAP (9 INCH) 21.000 0.000

CY  0.000 0.00

65.00000 0.000 0.00

506-00209  
 

0355 CONCRETE CLASS B 1.300 0.000

CY  0.000 0.00

450.00000 0.000 0.00

601-01000  
 

0360 18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

603-30018  
 

0365 24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

603-30024  
 

0370 18 INCH PLASTIC PIPE 102.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

603-50018  
 

0375 INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-19205  
 

0380 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 377.000 0.000

LF  0.000 0.00

15.60000 0.000 0.00

606-00301  
 

0385 *GUARDRAIL TYPE 7 (STYLE CA) 308.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-00710  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *GUARDRAIL TYPE 7 (STYLE CD) 228.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

606-00730  
 

0395 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

592.15000 0.000 0.00

606-01340  
 

0400 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

1,032.45000 0.000 0.00

606-01370  
 

0405 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

585.75000 0.000 0.00

606-01380  
 

0410 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

1,767.45000 0.000 0.00

606-02003  
 

0415 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,428.20000 0.000 0.00

606-02005  
 

0420 *FENCE (PLASTIC) 873.000 661.000

LF  212.000 636.00

3.00000 873.000 2,619.00

607-11525  
 

0425 CONCRETE SIDEWALK (6 INCH) 777.000 0.000

SY  508.000 12,700.00

25.00000 508.000 12,700.00

608-00006  
 

0430 CONCRETE CURB RAMP 190.000 0.000

SY  60.000 5,700.00

95.00000 60.000 5,700.00

608-00010  
 

0435 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,096.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

609-21010  
 

0440 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,400.000 0.000

LF  804.000 12,060.00

15.00000 804.000 12,060.00

609-21020  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 GUTTER TYPE 2 (4 FOOT) 129.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

609-24004  
 

0450 CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 104.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

609-31020  
 

0455 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 11,976.000 0.000

SF  0.000 0.00

6.75000 0.000 0.00

610-00026  
 

0460 *2 INCH ELECTRICAL CONDUIT 759.000 0.000

LF  0.000 0.00

2.68000 0.000 0.00

613-00200  
 

0460 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 147.269

LF  0.000 0.00

2.68000 147.269 394.68

0465 *2 INCH ELECTRICAL CONDUIT (BORED) 5,502.000 5,034.000

LF  468.000 2,475.72

5.29000 5,502.000 29,105.58

613-00206  
 

0470 *3 INCH ELECTRICAL CONDUIT (BORED) 1,354.000 492.000

LF  862.000 12,205.92

14.16000 1,354.000 19,172.64

613-00306  
 

0475 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 840.000 347.000

LF  16.000 52.32

3.27000 363.000 1,187.01

613-01200  
 

0475 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT (PLASTIC) 290.480

LF  -4.682 -15.31

3.27000 285.798 934.56

0480 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,490.000 10.000

LF  32.000 176.96

5.53000 42.000 232.26

613-01300  
 

0480 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT (PLASTIC) 408.696

LF  -8.837 -48.87

5.53000 399.859 2,211.22
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *PULL BOX (24"X36"X18") 7.000 6.000

EACH 1.000 574.00

574.00000 7.000 4,018.00

613-07034  
 

0490 *WIRING 1.000 0.000

L S 0.000 0.00

8,634.00000 0.000 0.00

613-10000  
 

0495 *LIGHT STANDARD STEEL (30 FOOT) 2.000 0.000

EACH 0.000 0.00

3,544.00000 0.000 0.00

613-32300  
 

0495 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (30 FOOT) 0.000

DOL 1.000 4,637.64

4,637.64000 1.000 4,637.64

0500 *LIGHT STANDARD FOUNDATION 2.000 0.000

EACH 1.000 539.00

539.00000 1.000 539.00

613-40010  
 

0505 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000

EACH 0.000 0.00

295.00000 0.000 0.00

613-70250  
 

0505 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (250
WATT)

4.279

EACH 0.000 0.00

295.00000 4.279 1,262.31

0510 SIGN PANEL (CLASS I) 40.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0515 SIGN PANEL (CLASS II) 67.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
 

0520 SIGN PANEL (CLASS III) 35.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00013  
 

0525 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 9.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

614-01583  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

446.00000 0.000 0.00

614-70117  
 

0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 0.000

DOL 1.000 2,120.00

2,120.00000 1.000 2,120.00

0535 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

628.00000 0.000 0.00

614-70336  
 

0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

DOL 1.000 8,715.00

8,715.00000 1.000 8,715.00

0540 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000

EACH 0.000 0.00

14,175.00000 0.000 0.00

614-72855  
 

0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.032

EACH 0.000 0.00

14,175.00000 0.032 453.60

0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000

DOL 1.000 496.00

496.00000 1.000 496.00

0545 *LOOP DETECTOR WIRE 390.000 0.000

LF  0.000 0.00

5.40000 0.000 0.00

614-72875  
 

0550 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000

EACH 0.000 0.00

5,370.00000 0.000 0.00

614-72886  
 

0550 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

3.021

EACH 0.000 0.00

5,370.00000 3.021 16,222.77

0550 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

DOL 1.000 9,036.00

9,036.00000 1.000 9,036.00
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000

EACH 0.000 0.00

8,572.00000 0.000 0.00

614-81010  
 

0555 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL (1 MAST 
ARM)

0.280

EACH 0.000 0.00

8,572.00000 0.280 2,400.16

0555 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL (1 MAST 
ARM)

0.000

DOL 1.000 23,528.00

23,528.00000 1.000 23,528.00

0560 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

21,677.00000 0.000 0.00

614-81165  
 

0560 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE 
STEEL(1-65 FT. MAST)

0.138

EACH 0.000 0.00

21,677.00000 0.138 2,991.43

0560 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL 
(1-65 FT MAST ARM)

0.000

DOL 1.000 29,206.00

29,206.00000 1.000 29,206.00

0565 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

20,381.00000 0.000 0.00

614-81250  
 

0565 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL 
(2-50' MAST ARM)

0.088

EACH 0.000 0.00

20,381.00000 0.088 1,793.53

0565 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL 
(2-50 FT MAST ARM)

0.000

DOL 1.000 27,816.00

27,816.00000 1.000 27,816.00

0570 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 0.000

EACH 0.000 0.00

712.00000 0.000 0.00

614-84000  
 

0570 MATERIAL ALLOWANCE TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

DOL 1.000 2,200.00

2,200.00000 1.000 2,200.00
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 1,200.000 0.000

LF  0.000 0.00

2.01000 0.000 0.00

614-87424  
 

0575 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SINGLE MODE) (24
STRANDS)

185.075

LF  0.000 0.00

2.01000 185.075 372.00

0580 *SPLICE FIBER OPTIC CABLE (48 STRAND) 2.000 2.000

EACH 0.000 0.00

2,689.00000 2.000 5,378.00

614-87548  
 

0585 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

615-00030  
 

0590 *DETOUR PAVEMENT 1,460.000 1,294.000

SY  0.000 0.00

31.00000 1,294.000 40,114.00

621-00450  
 

0595 CONSTRUCTION SURVEYING 1.000 0.302

L S 0.033 2,310.00

70,000.00000 0.335 23,450.00

625-00000  
 

0600 *MOBILIZATION 1.000 0.489

L S 0.000 0.00

600,000.00000 0.489 293,400.00

626-00000  
 

0605 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

7,000.00000 0.400 2,800.00

626-01000  
 

0610 *EPOXY PAVEMENT MARKING 102.000 0.000

GAL 0.000 0.00

57.00000 0.000 0.00

627-00005  
 

0615 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 572.000 48.000

GAL 0.000 0.00

26.00000 48.000 1,248.00

627-00012  
 

0620 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,678.000 0.000

SF  0.000 0.00

8.90000 0.000 0.00

627-01001  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

332.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30327  
 

0630 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,880.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30332  
 

0635 SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 1.000 325.00

325.00000 1.000 325.00

629-01001  
 

0640 SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 1.000 325.00

325.00000 1.000 325.00

629-01005  
 

0645 *FLAGGING 1,000.000 191.500

HOUR 112.500 2,812.50

25.00000 304.000 7,600.00

630-00000  
 

0650 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-00004  
 

0655 *TRAFFIC CONTROL INSPECTION 155.000 21.000

DAY 20.000 2,000.00

100.00000 41.000 4,100.00

630-00007  
 

0660 *TRAFFIC CONTROL MANAGEMENT 385.000 34.000

DAY 15.000 6,000.00

400.00000 49.000 19,600.00

630-00012  
 

0665 *UNIFORMED TRAFFIC CONTROL COORDINATION 150.000 3.000

HOUR 0.000 0.00

20.00000 3.000 60.00

630-00015  
 

0670 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

630-80001  
 

0675 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 4.000

EACH 0.000 0.00

50.00000 4.000 200.00

630-80335  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 15.500

EACH 0.000 0.00

50.00000 15.500 775.00

630-80341  
 

0685 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 33.500

EACH 0.000 0.00

50.00000 33.500 1,675.00

630-80342  
 

0690 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 4.000

EACH 0.000 0.00

50.00000 4.000 200.00

630-80343  
 

0695 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 48.000

SF  0.000 0.00

10.00000 48.000 480.00

630-80344  
 

0700 *PORTABLE MESSAGE SIGN PANEL 8.000 2.000

EACH 2.000 8,000.00

4,000.00000 4.000 16,000.00

630-80355  
 

0705 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

630-80358  
 

0710 *DRUM CHANNELIZING DEVICE 500.000 225.000

EACH 0.000 0.00

40.00000 225.000 9,000.00

630-80360  
 

0715 GUARDRAIL TYPE 7 (TEMPORARY) 4,500.000 1,190.000

LF  0.000 0.00

22.00000 1,190.000 26,180.00

630-80376  
 

0720 *TRAFFIC CONE 700.000 150.000

EACH 0.000 0.00

7.00000 150.000 1,050.00

630-80380  
 

0725 IMPACT ATTENUATOR (TEMPORARY) 16.000 4.500

EACH 0.000 0.00

3,500.00000 4.500 15,750.00

630-85010  
 

0730 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

630-85040  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *TRAFFIC SIGNAL (TEMPORARY) 2.000 1.400

EACH 0.000 0.00

17,935.00000 1.400 25,109.00

630-86810  
 

0740 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0745 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0750 F/A ASPHALT PAVEMENT INCENTIVE 24,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0755 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0760 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0765 F/A ASPHALT CEMENT COST ADJUSTMENT 127,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0770 F/A ON-THE-JOB TRAINEE 5,760.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0775 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0780 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0785 F/A DISPUTE RESOLUTION BOARD 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 16170-BID    ESTIMATE RUN 10/05/2009

PROJECT: BR0253-198                    ESTIMATE NO: 0003 13:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0795 F/A OBTAIN POWER FROM XCEL ENERGY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0800 F/A EROSION CONTROL 20,000.000 1,999.500

F A 1,346.640 1,346.64

1.00000 3,346.140 3,346.14

700-70380  
 

0805 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1095 ADDED ITEM (LUMP SUM)/ RELOCATE 12 STRAND FIBER OPTIC 
LINE

1.000 1.000

L S 0.000 0.00

5,461.70000 1.000 5,461.70

900-00014  
 

1100 ADDED ITEM (FOOT)/ 18" CAISSON 8.000 0.000

LF  0.000 0.00

141.90000 0.000 0.00

900-00012  
 

1105 ADDED ITEM (FOOT)/ 36" CAISSON 76.000 0.000

LF  57.000 14,170.20

248.60000 57.000 14,170.20

900-00012  
 

1110 CONSTRUCTION SURVEYING (HOURLY) CONTRACTOR SURVEYING 
(HOUR)

30.000 0.000

HOUR 8.000 800.00

100.00000 8.000 800.00

625-00001  
 

1115 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 
(OFFICER TIME)

2,712.500 0.000

DOL 2,712.500 2,712.50

1.00000 2,712.500 2,712.50

900-00006  
 

1120 ADDED ITEM (LUMP SUM)/ 96 STRAND FIBER REPAIR 1.000 0.000

L S 1.000 914.10

914.10000 1.000 914.10

900-00014  
 

1125 ADDED ITEM (EACH)/ ADDITIONAL SANITARY FACILITY 1.000 0.000

EACH 1.000 1,700.00

1,700.00000 1.000 1,700.00

900-00007  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1130 AGGREGATE BASE COURSE (SPECIAL) AGGREGATE BASE COURSE 
(CLASS 6) (SPECIAL)

960.000 0.000

CY  960.000 17,280.00

18.00000 960.000 17,280.00

304-09000  
 

CAT 0200 $335,476.31 1,039,341.91CURRENT AMT 3,431,684.21 $$

CAT NO0201 ROADWAY ENHANCEMENTS 

0815 STRUCTURE EXCAVATION 277.000 139.000

CY  0.000 0.00

8.00000 139.000 1,112.00

206-00000  
 

0820 STRUCTURE BACKFILL (CLASS 2) 188.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

206-00200  
 

0825 *MULCHING (DECORATIVE) 480.000 0.000

CF  0.000 0.00

5.50000 0.000 0.00

213-00005  
 

0830 *LANDSCAPE WEED BARRIER FABRIC 120.000 0.000

SY  0.000 0.00

4.25000 0.000 0.00

213-00070  
 

0835 *CONCRETE LANDSCAPE BORDER 230.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

213-00300  
 

0840 *DRILLED CAISSON (18 INCH) 355.000 211.000

LF  0.000 0.00

75.00000 211.000 15,825.00

503-00018  
 

0845 *SOIL NAIL WALL 374.300 187.000

SF  0.000 0.00

23.00000 187.000 4,301.00

504-06400  
 

0850 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.300 0.000

CY  0.000 0.00

275.00000 0.000 0.00

507-00100  
 

0855 PEDESTRIAN RAILING (STEEL) 85.000 0.000

LF  0.000 0.00

115.00000 0.000 0.00

514-00200  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY ENHANCEMENTS 

0860 PEDESTRIAN RAILING (STEEL)(SPECIAL) 508.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

514-00201  
 

0865 CONCRETE CLASS D 108.000 0.000

CY  7.000 3,850.00

550.00000 7.000 3,850.00

601-03000  
 

0870 CONCRETE CLASS D (WALL) 14.500 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0875 PRECAST CONCRETE UNIT 11.000 0.000

CY  0.000 0.00

1,200.00000 0.000 0.00

601-21010  
 

0880 *STRUCTURAL CONCRETE COATING 13,700.000 0.000

SF  0.000 0.00

1.00000 0.000 0.00

601-40301  
 

0885 *REINFORCING STEEL (EPOXY COATED) 13,032.600 0.000

LB  1,131.400 735.41

0.65000 1,131.400 735.41

602-00020  
 

0890 *3/4 INCH ELECTRICAL CONDUIT 400.000 0.000

LF  0.000 0.00

12.94000 0.000 0.00

613-00075  
 

0895 *2 INCH ELECTRICAL CONDUIT 670.000 0.000

LF  0.000 0.00

2.68000 0.000 0.00

613-00200  
 

0895 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 130.000

LF  0.000 0.00

2.68000 130.000 348.40

0900 *PULL BOX (SURFACE MOUNTED) 18.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

613-07010  
 

0905 *PULL BOX (24"X36"X18") 9.000 0.000

EACH 0.000 0.00

574.00000 0.000 0.00

613-07034  
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PCN: 16170-BID    ESTIMATE RUN

PROJECT: BR0253-198                    ESTIMATE NO: 0003
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY ENHANCEMENTS 

0905 MATERIAL ALLOWANCE PULL BOX (24"X36"X18") 4.735

EACH 0.000 0.00

574.00000 4.735 2,717.89

0910 *WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

9,179.00000 0.000 0.00

613-10010  
 

0915 *FLOODLIGHT 9.000 0.000

EACH 0.000 0.00

1,016.00000 0.000 0.00

613-15000  
 

0915 MATERIAL ALLOWANCE FLOODLIGHT 6.396

EACH 0.000 0.00

1,016.00000 6.396 6,498.34

0920 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 20.000 0.000

EACH 0.000 0.00

1,684.00000 0.000 0.00

613-16010  
 

0925 *CONCRETE FOUNDATION PAD 9.000 0.000

EACH 0.000 0.00

109.00000 0.000 0.00

613-40000  
 

0930 *PHOTOELECTRIC CELL 1.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

613-50010  
 

0935 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

4,054.00000 0.000 0.00

613-50100  
 

0935 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.771

EACH 0.000 0.00

4,054.00000 0.771 3,125.63

0940 *BRANCH CIRCUIT PANEL (SPECIAL) 1.000 0.000

EACH 0.000 0.00

1,580.00000 0.000 0.00

613-81800  
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY ENHANCEMENTS 

0945 *SIGN PANEL (SPECIAL) 750.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

614-00035  
 

CAT 0201 $4,585.41 38,513.67CURRENT AMT 326,326.69 $$

CAT NO0300 STRUCTURE E-17-ADP 

0950 *REMOVAL OF BRIDGE (3 PHASE) 1.000 0.350

EACH 0.000 0.00

150,000.00000 0.350 52,500.00

202-00400  
 

0955 STRUCTURE EXCAVATION 1,573.000 472.000

CY  0.000 0.00

8.00000 472.000 3,776.00

206-00000  
 

0960 STRUCTURE BACKFILL (CLASS 1) 1,176.000 0.000

CY  196.000 2,352.00

12.00000 196.000 2,352.00

206-00100  
 

0965 STRUCTURE BACKFILL (CLASS 2) 123.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

206-00200  
 

0970 MECHANICAL REINFORCEMENT OF SOIL 1,092.000 0.000

CY  182.000 3,276.00

18.00000 182.000 3,276.00

206-00360  
 

0975 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

206-01781  
 

0980 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

206-01782  
 

0985 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

206-01783  
 

0990 SHORING (AREA 4) 1.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

206-01784  
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UNIT PRICE
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PERIOD

CUMULATIVE
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CAT NO0300 STRUCTURE E-17-ADP 

0995 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 687.000 0.000

TON 0.000 0.00

58.95000 0.000 0.00

403-34871  
 

1000 *DRILLED CAISSON (30 INCH) 904.000 387.000

LF  0.000 0.00

75.00000 387.000 29,025.00

503-00030  
 

1005 *DRILLED CAISSON (54 INCH) 218.000 89.000

LF  0.000 0.00

180.00000 89.000 16,020.00

503-00054  
 

1010 *SOIL NAIL WALL 4,218.000 1,605.000

SF  0.000 0.00

23.00000 1,605.000 36,915.00

504-06400  
 

1015 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 186.000 0.000

CY  0.000 0.00

275.00000 0.000 0.00

507-00100  
 

1020 BRIDGE DRAIN 4.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

513-00600  
 

1025 *WATERPROOFING (MEMBRANE) 4,165.000 0.000

SY  0.000 0.00

11.36000 0.000 0.00

515-00120  
 

1030 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000 0.000

LF  0.000 0.00

115.00000 0.000 0.00

518-01004  
 

1035 CONCRETE CLASS D (BRIDGE) 1,961.800 84.000

CY  39.000 8,580.00

220.00000 123.000 27,060.00

601-03040  
 

1040 CONCRETE CLASS D (WALL) 136.100 0.000

CY  41.000 20,500.00

500.00000 41.000 20,500.00

601-03050  
 

1045 *STRUCTURAL CONCRETE COATING 6,578.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADP 

1050 *REINFORCING STEEL (EPOXY COATED) 398,417.000 17,384.000

LB  16,192.800 10,525.32

0.65000 33,576.800 21,824.92

602-00020  
 

1055 *BRIDGE RAIL TYPE 7 595.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

606-10700  
 

1060 *3/4 INCH ELECTRICAL CONDUIT 74.000 0.000

LF  0.000 0.00

12.94000 0.000 0.00

613-00075  
 

1065 *2 INCH ELECTRICAL CONDUIT 2,060.000 0.000

LF  0.000 0.00

2.68000 0.000 0.00

613-00200  
 

1065 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 399.701

LF  0.000 0.00

2.68000 399.701 1,071.20

1070 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000

EACH 0.000 0.00

973.00000 0.000 0.00

613-70150  
 

1075 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 35,075.000 0.000

SF  0.000 0.00

47.77000 0.000 0.00

618-01994  
 

1075 MATERIAL ALLOWANCE GIRDERS 0.000

DOL 1.000 399,783.51

399,783.51000 1.000 399,783.51

CAT 0300 $445,016.83 647,503.63CURRENT AMT 3,204,934.21 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1080 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00002  
 

1085 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

28,000.00000 1.000 28,000.00

620-00012  
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REF
NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1090 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,700.00000 2.000 3,400.00

620-00020  
 

CAT 0400 $0.00 61,400.00CURRENT AMT 61,400.00 $$

PROJECT TOTAL 785,078.55 $ 1,786,759.21CURRENT AMT 7,024,345.11 $$


